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OL/FMG WEEKLY REPORT

PERIOD ENDING 2 NOVEMBER 1988

1. Progress Reports on Tasks Assigned by or of Interest t
Senior Management:

g Paving of the DCI garage entranceway was completed on
oEX1 %nggLQDgggﬁndgthg}garage was re-opened for traffic on 28 October.

2. Major Even that Have Occurred During the Preceding Week:

a. Status of South Side Chilled Water Lines: On
3 November, members of the Facilities Management Group (FMG) will

25X1 brief the Director of Logistics on this project.
25X1 | |

25X1 Headquarters Consolidation Staff. |

b. The Contracts Branch completed the following
negotiations:

21 October - SciencevAppliéations International
Corporation (SAIC) - $249,290 - to acquire asbestos
abatement design services for FY 89 in support of the

24 October - General Electric Company (GE) - $1,627,384 -
to acquire approximately 35,312 hours of effort to support

25X1 the Headquarters Backfill Program.
25X1
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d. Scattergood-Thorne Property Renovation: The gutters,
roof, downspout, fascia and trim have been replaced. Drawings for
the replacement of exterior doors, windows and painting of the Main
House are currently being finalized. The drawings will be
forwarded to Facilities Operation Branch for construction the week
of 31 October. A formal selection process has begun to select an
architectural firm that specializes in historical renovation to
design the renovation of the interior of the house.

e. Child Day Care Center (CDCC) Project: Hitt

Construction completed the removal of trees and clearing of the
construction area for the Child Day Care Center and its access road
from inside the Headquarters Compound. \ \

f. Significant Outages of Services/Utilities: On
26 October at 1030 hours the Emerson UPS System, located in DCI

Garage, went into bypass. The contractor (Emerson) was called in
and the system was returned to service at 1755 hours. The outage
was caused by a bad transformer. On 27 October the system went
into bypass and continues to be in bypass as of this date. A
meeting will be conducted with Allied, Office of Information
Technology (OIT), members of FMG to discuss repair requirements.

g. Central Plant Boiler Replacement: The Boiler
Consultant passed a preliminary construction schedule for the
boiler project, covering repairs, testing and completing conversion
of all four boilers. Completion of safety test of Boiler No. 2 is
being planned for the first week of November. Safety deficiencies
for Boiler No. 2 will be corrected before winter and will be the
back up boiler in case Boilers No. 1 and 4 are not operable. The
repair of Boiler No. 3 and all boiler controls is scheduled to be
completed late summer, 1989. A final schedule is expected by week
ending 11/4.
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i. Telephone Installation Parking Lots Hgs Compound: A
kﬂ request was sent to OIT/CSG/ID/A&SB to install nonsecure telephonesjﬁ
L}xyéyLin North, South, West and Main Entrance Parking Areas. Phones will
25X1

/' ring directly in the Security Duty Office.

'p$— j. Installation of New Receptionist Counter NHB Atrium:
A new marble counter is being installed by Thomas Kinzey company
within the reception area fourth floor NHB. Installation is

25X1 scheduled to be complete 28 November.
25X1
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s. Uninterruptible Power System (UPS) Installation for

The original contract work was completed on
ctober. e fence and gate around the UPS will be modified to a
double gate in front of the UPS for maintenance purposes. A double
throw transfer switch will be installed in the computer room to
switch over to utility power if needed. The original completion
date will be revised from 25 October to 24 December because of the
‘additional work. ‘

3. Upcoming Events:

b. Snow emergency rosters are being prepared for the

upcoming winter season. Employees will s and
alternate between emergencies.

| Chief
Facilities Management Group
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